
Forming the 
evidence base

Define problems 
and set objectives

Develop a list of 
ideas

Assess a short list 
of programmes 
and emerging 
preferred option

Report feedback 
and 
recommendations 

Develop 
programme (short, 
medium and long-
term) and finalise 
Programme 
Business Case

LTP Consultation 
(2025-34) for 
funding and next 
steps for future 
projects

CAMBRIDGE CONNECTIONS: NEXT STEPS

Early feedback 
sought

(we are here)

Present the 
programme (July 

2024)

• Council to consider
• NZTA Waka Kotahi to 

endorse

Decision points require Council and NZTA Waka Kotahi approval and funding to allow progress.

Decision 
Point



Funding 
approval for 
investigations

Detailed 
investigations

Preferred 
option for 
bridge 
location

Designation 
and resource 
consents

Land 
purchase 

Detailed 
Design  

Construction 
(2040+ to be 
confirmed) 

PLANNING STEPS FOR A NEW BRIDGE

Community engagement with affected property owners, Iwi and Mana whenua, stakeholders and the wider 
community are critical steps within this planning process.
Decision points require Council and NZ Transport Agency Waka Kotahi approval and funding to allow progress.
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Further 
community 
consultation
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